ACTIVITY # CATEGORY SUB-CATEGORY ACTIVITY NAME
101010 DESIGN DESIGN TASK WORK ORDER AUTHORIZATION
106010 DESIGN ROADWAY PREPARE SURVEY (DESIGN/ROW/BRIDGE/UTILITIES)
106020 DESIGN ROADWAY REVIEW SURVEY (DESIGN/ROW/BRIDGE/UTILITIES)
106999 DESIGN ROADWAY DW SURVEY DELIVERED (chg to 106020 if no rw phase)
109010 DESIGN ROADWAY SUBMIT POND SITING REPORT
109020 DESIGN ROADWAY REVIEW POND SITING REPORT
113010 DESIGN ROADWAY KICK-OFF MEETING or EXECUTE TWO
113020 DESIGN ROADWAY PREPARE PH I 30% DESIGN PLANS
113030 DESIGN ROADWAY PREPARE PH Il 60% DESIGN PLANS
113050 DESIGN ROADWAY PREPARE PH Il 90% DESIGN PLANS
113060 DESIGN ROADWAY PREPARE PH IV 100% DESIGN PLANS
113070 DESIGN DESIGN PREPARE FINAL (DESIGN / BRIDGE) PLANS
115010 DESIGN BRIDGE PREPARE PH I 30% BRIDGE PLANS
115015 DESIGN BRIDGE PREPARE PH Il 60% BRIDGE PLANS
115020 DESIGN BRIDGE PREPARE PH Il 90% BRIDGE PLANS
115030 DESIGN BRIDGE PREPARE PH IV 100% BRIDGE PLANS
116010 DESIGN BRIDGE PHASE 1 GEOTECT LAB TESTING
116020 DESIGN BRIDGE PHASE 2 GEOTECT LAB TESTING
118010 DESIGN BRIDGE REVIEW PH 1 30% BRIDGE PLANS
118015 DESIGN BRIDGE REVIEW PH 11 60% BRIDGE PLANS
118020 DESIGN BRIDGE REVIEW PH 111 90% BRIDGE PLANS
118030 DESIGN BRIDGE REVIEW PH 1V 100% BRIDGE PLANS
126010 UTILITIES UTILITIES UTILITY WORK SCHEDULES
130010 DESIGN DESIGN ROADWAY GEOTECHNICAL CONCURRENCE
131010 DESIGN DESIGN PH | ROADWAY SOIL SURVEY / REPORT (check assignment)
132010 DESIGN ROADWAY PH 1l ROADWAY SOIL SURVEY/REPORT
133010 DESIGN BRIDGE PHASE 1 GEOTECT FIELD INVESTIGATIONS
133020 DESIGN BRIDGE PHASE || GEOTECT FIELD INVESTIGATIONS
134010 DESIGN DESIGN PREPARE LANDSCAPE PLANS
137010 DESIGN DESIGN LICENSE AGREEMENT DETERMINATION (Y/N?)
138010 SURVEY & MAPPING SURVEY & MAPPING PREPARE R/W REQUIREMENTS
139010 SURVEY & MAPPING SURVEY & MAPPING PREPARE R/W MAPS
140010 SURVEY & MAPPING SURVEY & MAPPING ROW WORKSHOP
142010 SURVEY & MAPPING SURVEY & MAPPING SUBMIT R/W REQUIREMENTS
144010 SURVEY & MAPPING SURVEY & MAPPING INSTRUMENTS PREP
146010 SURVEY & MAPPING SURVEY & MAPPING TITLE SEARCH
148010 DESIGN DESIGN MOT REVIEW | APPROVE
151010 SURVEY & MAPPING SURVEY & MAPPING PREPARE FINAL R/W REQUIREMENTS
153010 DESIGN ROADWAY PERFORM PAVEMENT SURVEY
157010 SURVEY & MAPPING SURVEY & MAPPING REVIEW [ APPROVE FINAL R/W MAPS
164010 DESIGN DESIGN PREPARE CONCEPT / DRAFT SCOPE
164031 DESIGN DESIGN PREPARE PH 31 IN-HOUSE DESIGN SCOPE OF WORK
164032 DESIGN DESIGN PREPARE (BRIDGE or DESIGN) SCOPE OF SERVICES
168010 PLANS PROCESSING DESIGN COMPLETE SUBMITTAL
169010 DESIGN BRIDGE FIELD REVIEW
169010 DESIGN BRIDGE REQUEST FOR PRELIMINARY GEOTECT
182010 DESIGN DESIGN REQUEST STRUCTURE NUMBER
183010 DESIGN BRIDGE PREPARE BRIDGE LOAD RATING
184010 DESIGN BRIDGE SUBMIT BRIDGE LOAD RATING
185010 DESIGN BRIDGE REVIEW BRIDGE LOAD RATING
186010 DESIGN BRIDGE BRIDGE LOAD RATING APPROVED
197010 DESIGN ROADWAY PAVEMENT DESIGN
204010 PLANS PROCESSING PRODUCTION PRODUCTION DATE (CC1)
204070 PLANS PROCESSING PRODUCTION PRODUCTION DATE (CC7)
207010 SURVEY & MAPPING SURVEY & MAPPING NAME / TITLE SEARCH

210010

SURVEY & MAPPING

SURVEY & MAPPING

MAPPING REVIEW R/W REQUIREMENTS




ACTIVITY #

CATEGORY

SUB-CATEGORY

ACTIVITY NAME

210020 SURVEY & MAPPING SURVEY & MAPPING ROW REVIEW R/W REQUIREMENTS

210030 SURVEY & MAPPING SURVEY & MAPPING DESIGN REVIEW R/W REQUIREMENTS

212010 PLANS PROCESSING PLANS PROCESSING TRANSMIT PACKAGE FOR LETTING (XX day ad)

228010 UTILITIES UTILITIES RECEIVE SUNSHINE 811 DESIGN TICKET

229070 PLANS PROCESSING PSU ADVERTISE DISTRICT CONTRACT

236010 DESIGN DESIGN PH IV (100%) REVIEW INTERIM CONSULTANT EVALUATION

237032 DESIGN DESIGN PH 32 FHWA AUTHORIZATION RECEIVED

237052 PLANS PROCESSING ESTIMATES PH 52 CONSTRUCTION AUTHORIZATION

238010 DESIGN DESIGN PH I1 (60%) REVIEW INTERIM CONSULTANT EVALUATION

241010 DESIGN DESIGN BIKE / PED / TOPS / SAFETY RECOMMENDATIONS

242020 PLANS PROCESSING PLANS PROCESSING REVIEW P.S.& E. PACKAGE

247010 DESIGN ROADWAY LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT

250010 DESIGN DESIGN PRELIMINARY ENGINEERING BEGINS

250031 DESIGN DESIGN PRELIMINARY ENGINEERING BEGIN (IN-HOUSE)

251010 RAILROAD RAILROAD PE R/R AGREEMENT / ENCUMBRANCE

251020 RAILROAD RAILROAD CONST R/R AGREEMENT / ENCUMBRANCE

256010 DESIGN DESIGN DESIGN TRAFFIC - Check Workmix

260010 DESIGN DESIGN TYPICAL SECTION 1ST SUBMITTAL

260020 DESIGN DESIGN TYPICAL SECTION CONCURRENCE

264010 UTILITIES UTILITIES UTILITY CONTRACT

265010 UTILITIES UTILITIES UTILITY DESIGN CONFERENCE

266010 UTILITIES UTILITIES UTILITIES CERTIFIED

267010 RAILROAD RAILROAD R/R CONTACT LETTER

271010 DESIGN BRIDGE PHASE | GEOTECT REPORT

271020 DESIGN BRIDGE PHASE Il GEOTECT ANALYSIS & REPORT

271030 DESIGN BRIDGE BRIDGE GEOTECHNICAL CONCURRANCE (check assignment)

271040 DESIGN BRIDGE PHASE 11l GEOTECH ANALYSIS

272010 DESIGN DESIGN PRE PERMITS APPLCATION MEETING

272020 DESIGN DESIGN PERMITS APPLICATION RECEIVED

274010 DESIGN BRIDGE FDOT PREPARE/REVIEW/APPROVE BRIDGE HYDRAULICAS REPORT /
PREPARE BRIDGE HYDRAULICS REPORT

274020 DESIGN BRIDGE REVIEW & APPROVE BRIDGE HYDRAULICS REPORT

277010 DESIGN BRIDGE PREPARE BRIDGE DEVELOPMENT REPORT

277020 DESIGN BRIDGE REVIEW & APPROVE BRIDGE DEVELOPMENT REPORT

279010 RAILROAD RAILROAD R/R CLEAR

280010 PLANS PROCESSING PRODUCTION LETTING DATE (CC1)

280070 PLANS PROCESSING PRODUCTION LETTING DATE (CC7)

281010 RAILROAD RAILROAD R/R PROCESSING DATA

286032 DESIGN DESIGN SUBMIT TO FHWA - REEV. FOR DESIGN

290010 DESIGN ROADWAY COMMUNITY AWARENESS PLAN SUBMITTAL

290020 DESIGN ROADWAY APPROVE COMMUNITY AWARENESS PLAN

292010 DESIGN ROADWAY PUBLIC INFORMATION MEETING or WORKSHOP

294010 DESIGN ROADWAY PROCESS EXCEPTIONS/VARIANCES

295010 DESIGN DESIGN PREPARE ENVIRONMENT DOCUMENT

297015 DESIGN DESIGN PH 11 60% DESIGN PLANS ESTIMATE

297019 DESIGN DESIGN PH 111 90% DESIGN PLANS ESTIMATE

297020 DESIGN DESIGN PH IV 100% DESIGN PLANS ESTIMATE

297040 PLANS PROCESSING ESTIMATES PREPARE AUTHORIZATION ESTIMATE

299031 DESIGN DESIGN PH 31 DESIGN AUTHORIZATION

299052 PLANS PROCESSING FEDERAL AID D3 CONSTRUCTION FEDERAL AUTHORIZATION REQUEST

300010 SURVEY & MAPPING SURVEY & MAPPING R/W SURVEY

300020 SURVEY & MAPPING SURVEY & MAPPING REVIEW R/W SURVEY

301010 DESIGN DESIGN REVIEW PH | 30% DESIGN/LAP/LANDSCAPE PLANS

302010 DESIGN DESIGN REVIEW PH 11 60% DESIGN/LAP/LANDSCAPE PLANS

303010 DESIGN DESIGN REVIEW PH 111 90% DESIGN/LAP/LANDSCAPE PLANS
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305070 PLANS PROCESSING DESIGN PLANS TO FINAL PROCESSING
306010 PLANS PROCESSING PLANS PROCESSING  |ERC 1ST REVIEW FINAL PLANS PROCESSING

306020 PLANS PROCESSING PLANS PROCESSING  |ERC 2ND REVIEW FINAL PLANS PROCESSING

310010 DESIGN DESIGN REVIEW PH IV (100%/FBA) DESIGN/LAP/LANDSCAPE PLANS
319010 SURVEY & MAPPING SURVEY & MAPPING  |SUBMIT FINAL R/W REQUIREMENTS

322010 SURVEY & MAPPING SURVEY & MAPPING  |REVIEW / APPROVE FINAL RW REQUIREMENTS
323010 DESIGN ROADWAY PH C8 MITIGATION AUTHORIZATION (FY XX)

324010 SURVEY & MAPPING SURVEY & MAPPING  |PREPARE R/W CONTROL MAPS

324020 SURVEY & MAPPING SURVEY & MAPPING  |REVIEW / APPROVE R/W CONTROL MAPS

325010 DESIGN ROADWAY TIITF DETERMINATIONS

333031 DESIGN DESIGN PH 31 CULTURAL RESOURCES ASSESSMENT SURVEY
333032 DESIGN DESIGN PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY
333052 DESIGN DESIGN PH 52 CULTURAL RESOURCES ASSESSMENT SURVEY
336010 DESIGN DESIGN REEV. FOR DESIGN

336020 SURVEY & MAPPING SURVEY & MAPPING  |REEV. FOR R/W

339010 VALUE ENGINEERING VALUE ENGINEERING  |PREPARE DRAFT PER VIER PACKAGE

339020 VALUE ENGINEERING VALUE ENGINEERING _ |VALUE ENGINEERING STUDY (remove if < $20m)
339030 VALUE ENGINEERING VALUE ENGINEERING  |PREPARE VALUE ENGINEERING SUMMARY REPORT
339040 DESIGN DESIGN PH 32 VALUE ENGINEERING - 60% DESIGN REVIEW
348010 DESIGN DESIGN PH Il (60%) WORKSHOP

370010 PLANS PROCESSING PLANS PROCESSING  |PLANS TO DISTRICT CONTRACTS

371010 DESIGN ROADWAY PREPARE / SUBMIT INITIAL PAVEMENT TYPE REPORT
450031 DESIGN DESIGN PH 31 TIP/STIP AMENDMENT

450032 DESIGN DESIGN PH 32 TIP/STIP AMENDMENT

823010 RAILROAD RAILROAD RAILROAD BEGIN

851010 UTILITIES UTILITIES UTILITY DEPENDANT TIME TO PROJECT MANAGER
892010 RAILROAD RAILROAD R/R FINAL PAYMENT

904010 PLANS PROCESSING PRODUCTION PID (CC1)

904070 PLANS PROCESSING PRODUCTION PID (CC7)

998268 SURVEY & MAPPING SURVEY & MAPPING  |LICENSE AGREEMENT TO RW

999268 SURVEY & MAPPING SURVEY & MAPPING  |DOCUMENTS COMPLETE

28604X SURVEY & MAPPING SURVEY & MAPPING  |SUBMIT TO FHWA - REEV. FOR R/W

45004X

SURVEY & MAPPING

SURVEY & MAPPING

PH 4X TIP / STIP AMENDMENT




